UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

. REGION 2 -
m 290 BROADWAY
iy

NEW YORK, NY 10007-1866

April 16, 2014
BY ELECTRONIC MAIIL,

Stan Kaczmarek

Project Coordinator

i . » , inc'l

186 Center Street, Suite 290
Clinton, NJ 08809

Re: RM 10.9 Removal Action - Daily Schedule Updates and Sample Collection
Notification
Diamond Alkali, Lower Passaic River Study Area
Administrative Settlement Agreement and Order on Consent for Removal Action,
U.S.EPA Region 2 CERCLA Docket No. 02-2012-2015

Dear Mr. Kaczmarek:

This letter serves to reiterate the U.S. Environmental Protection Agency’s (“EPA”) request that a
daily schedule update prepared pre-shift should be provided to EPA and our contractors
regarding the on-going activities at RM10.9 pursuant to Administrative Settlement Agreement
and Order on Consent for Removal Action, CERCLA Docket No. 02-2012-2015 (*AOC”), This
request was initially made in an email from Mike Hoppe to you dated April 9, 2014, EPA is
requesting these daily schedule updates to ensure the Agency and our contractors, in our
oversight capacity, are kept informed of the schedule for on-going activities in a timely and
consistent manner. In addition, we are requesting advance notification of sampling as described
below.

As you aware, EPA and our contractors were not present during the core sample collection
activities on April 9, 2014, It is EPA’s position that our oversight contractors were not present
due to a lack of communication and last minute rescheduling on behalf of the Cooperating
Partner Group’s (“CPG”) contractors, Consistent with AOC Section VIII, Paragraph 23, Settling
Parties shall notify EPA no less than 14 days in advance of any sample collection activity unless
shorter notice is agreed to by EPA.

In an effort to avoid any further disruptions to our oversight, EPA is hereby outlining a plan in
which notification shorter than 14 days may be provided to EPA in advance of the remaining
sample collection activities. Beginning as of the date of this letter, please provide EPA and our
oversight contractors a minimum of two hours’ advance notification of sample collection
activities during normal business hours (8 a.m. through 5 p.m.) on Mondays through Fridays.
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If sample collection activities are anticipated to take place outside of 8 a.m. through 5 p.m. hours
or on a Saturday or Sunday, please provide EPA and our contractors with a minimum of eight
hours notification.

Tt is EPA’s expectation that the submittal of daily schedule updates and the aforementioned
advance notification of sampling will be helpful in minimizing communication and schedule
discrepancies for the remainder of the removal activities at RM10.9. We anticipate and look
forward to your cooperation in this matter.

Please feel free to call me and/or Mike Hoppe if you wish to discuss EPA’s recommendations
further.

Sincerely,

L
ifer LaPoma
emedial Project Manager
U.S. Environmental Protection Agency — Region 2
290 Broadway
New York, NY 10007-1866

Ce:

J. Rolfe (de maximis)
R. Law (de maximis)
M. Hoppe (EPA)

S. Flanagan (EPA)
P. Hick (EPA)
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